PROJECT
NAVIGAT:R, LTD.

October 14, 2014

Mr. Charles David Abshire (6SF-AP)
Remedial Project Manager

U.S. Environmental Protection Agency
Region 6

1445 Ross Avenue

Dallas, TX 75202-2773

RE:  September 2014 Monthly Progress Report
United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210
Malone Service Company Superfund Site - Texas City, TX
Dear Mr. Abshire:
The Malone Cooperating Parties (MCP) submit the September 2014 Monthly Progress Report in
compliance with the Consent Decree and Statement of Work for Remedial Design/Remedial Action
(RD/RA) at the Malone Service Company Superfund Site in Texas City, TX.

Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com.

Sincerely,
R Piniewski

Robert Piniewski
Project Coordinator

cc: Marilyn Long - TCEQ
Malone Cooperating Parties
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MALONE SERVICE COMPANY SUPERFUND SITE
SEPTEMBER 2014 MONTHLY PROGRESS REPORT
SUBMITTED OCTOBER 14, 2014

SUMMARY OF WORK PERFORMED IN SEPTEMBER 2014

a) Project Navigator Ltd., ENTACT and MCP representatives continued planning for Phase Two
RD/RA work. Work conducted during September included:

(1) Development of best management practices for storm water

(2) Basis of design work for a water treatment system

(3) Development of draft Phase Two RD/RA Work Plans (e.g., landfill design, pilot test
report)

b) MCP representatives submitted Mechanical Integrity Test (MIT) results and workover reports
for WDW-73 and WDW-138 to EPA and TCEQ. MCP representatives also continued work
on reissuance of the No Migration Exemption and the installation of the WDW-138
automation system.

c) MCP representatives continued efforts on the cemetery relocation work.

d) MCP representatives continued storm water management activities at the Site.

SUMMARY OF SAMPLING/TESTING RESULTS
a) No sampling was conducted during this reporting period.

DELIVERABLE STATUS & MODIFICATIONS TO PLANS
a) A summary of the most recent Agency Communication is shown in Table 1.

POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN
a) None.

COMMUNITY RELATIONS ACTIVITIES
a) MCP representatives will support EPA’s community relations efforts as requested by EPA.

CHANGE IN PERSONNEL OR OPERATIONS
a) None.

SCHEDULE
a) The MCP will submit the draft Phase Two Work Plans by October 20, 2014.

PROJECTED WORK FOR NEXT TWO REPORTING PERIODS

(OCTOBER and NOVEMBER 2014)

a) Submit a request to EPA to modify the performance specification for treated material
(solidified sludge) at the Site from a minimum Unconfined Compressive Strength (UCS) of
25 psi with no free liquids to a minimum UCS of 15 psi with no free liquids.

b) Submit draft Phase Two RD/RA Work Plans.

c) Submit addendum to the Storm Water Management Plan describing best management
practices and treatment system requirements for Phase Two work.

d) Prepare the petition for renewal of the No Migration Exemption (from hazardous waste land
disposal restrictions) for operation of the injection wells.

e) Complete automation system for WDW-138 and install surface components for WDW-73.

f) Continue Cemetery Relocation efforts for reinterment.

g) Continue storm water management activities at the Site. PROJECT

NAVIGAT#R, LTD.



Date

10/16/13

12/9/13

12/20/13

1/31/14

2/13/14

2/19/14

Table 1
Recent Agency Communication Summary
Malone Service Company Superfund Site — Texas City, TX

Response
MCP From EPA
Communication Summary Date
Via email the MCP, under Section X1X (Force Majeure) of the governing pending
Consent Decree, notified EPA that due to the government shutdown and other
circumstances there would be a delay in the submission of the Phase One RA
Work Plan. The MCP will provide the information prescribed by Paragraph 74
of the Consent Decree once the government shutdown has ended and the MCP
has been able to consult with EPA regarding various technical issues and the
schedule going forward.
Submitted written request for approval for 45 day schedule extension for 12/12/13
submittal of the draft Phase One RA Work Plan due to the Government
shutdown.
Submitted draft Phase One RA Work Plan and appendices including the Phase 1/31/14
One Remedial Design Investigation Report.
MCP received EPA & TCEQ comments on Phase One RA Work Plan n.a.
PNL notified EPA that in response to a petition filed by representatives of the Noted.
MCP the Galveston County District Court ordered that any remains in the
cemetery at the Malone Site be removed to a perpetual care cemetery. The
court also ordered removal of the cemetery dedication. Further permits will be
obtained from the State Registrar as needed.
MCP representatives and EPA discussed the MCP’s intent to prepare a petition 2/19/14

to renew the No Migration Exemption (from hazardous waste land disposal
restrictions) for operation of the injection wells, and to perform well
rehabilitation at WDW-73 and WDW-138 to increase injection capacities to
permitted levels. The MCP also requested postponement of Mechanical
Integrity Testing (MIT) and 5 year temperature log testing until after well
rehabilitation work is complete. EPA requested a review of well rehabilitation
procedures and agreed to postpone MIT and 5 year temperature log until after
the rehabilitation

EPA
Communication
Summary

EPA approved the
request.

EPA comments
received on
1/31/14.

MCP provided
EPA a copy of the
Court Order on
March 6, 2014.

EPA requested a
review of well
rehabilitation
procedures and
agreed to postpone
MIT until after the
rehabilitation.
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Date

2/20/14

3/3/14

3/4/14

3/6/14

3/10/14

3/25/14

4[7/14

5/9/14

Table 1

Recent Agency Communication Summary
Malone Service Company Superfund Site — Texas City, TX

MCP
Communication Summary

The MCP notified EPA that it has completed the second required payment of
$12 million to the Malone Site Trust (held by Bank of New York Mellon)
pursuant to Section 3(b) of the Malone Service Company Superfund Site Trust
Agreement.

The MCP submitted its responses to Agency comments on the draft Phase One
RA Work Plan.

The MCP received information from EPA to facilitate the approval/reissuance
of the No Migration Exemption for the injection well.

The MCP submitted a copy of the order of the Galveston County District Court
granting our motion for summary judgment on the petition for removal of
remains and removal of the cemetery dedication regarding the cemetery area at
the Malone Site.

The MCP submitted the Final Phase One RA Work Plan and Storm Water
Management Plan V1.

The MCP notified EPA and TCEQ that ENTACT will mobilize to the Site on
April 7, 2014 to begin Phase One RA work and that MCP representatives will
also be mobilizing on April 7, 2014 to begin cemetery relocation work.

The MCP submitted a request to shift the installation of the dewatering system
and slurry wall from Phase Two to Phase One RA work. The early install of
these remedy elements will allow the MCP to begin dewatering sooner and
improve solidification efforts.

The MCP submitted the injection well rehabilitation procedures for the injection
wells at the Site.

Response
From EPA
Date

n.a.

3/4/14

n.a.

n.a.

3/25/14

n.a.

4/10/14

5/29/14

EPA Notes
Communication
Summary

EPA approved the
response to
comments via
email.

EPA approved the
Phase One RA
Work Plan.

EPA approved the
request.

EPA approved the
procedures.
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Date

6/12/14

8/15/14

9/4/14
9/29/14

Table 1

Recent Agency Communication Summary
Malone Service Company Superfund Site — Texas City, TX

MCP
Communication Summary

The MCP submitted revised injection well rehabilitation procedures for
injection well WDW-138.

The MCP requested a 60 day extension for submittal of the draft Phase Two
RD/RA Work Plans

The MCP submitted WDW-138 MIT and workover reports.
The MCP submitted WDW-73 MIT and workover reports.

Response
From EPA
Date

6/13/14

8/18/14

EPA Notes
Communication
Summary
EPA approved the

revised
procedures.

EPA approved the
extension.
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